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SECTION 65 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER 02-23

ISSUE

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission (Commission)
on July 12, 2001, stipulates that funds programmed for Caltrans construction costs are available for
allocation only until the end of the fiscal year (FY) identified in the State Transportation Improvement
Program (STIP).

The commission has programmed $25,503,000 in FY 2001-02 for Six (6) projects on the attached list.
Pursuant to Section 66 (Delivery Deadline Extension) of Resolution G-01-21, the Department requests to
extend the deadline for construction allocation for 20 months for these six projects in Los Angeles County.
These extensions are needed to redesign the projects to satisfy the requirements for California Coastal
Commission permits. (Concurrent STIP Amendment 02S-010 under 2.5b(7) for cost increases and
combining of projects)

RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

Attachment



Time Extension Request for FY 2001/2002  Caltrans Construction Component Attachment 

Programmed
Element District County Route PPNO PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of

DESCRIPTION Source (x $1,000) (month-yr)

CTCO 7 LA 90 2012A * 

This project is in Los Angeles County, near Marina del Rey, along a 
portion of State Route 90 corridor from Mindanao Way to Centinela.  
The work involves constructing an undercrossing, widening to eight 
lanes, modifing signals, widening off-ramps, restriping.  

GF-RIP $7,632

This project requires a California Coastal Commission (CCC) permit.  CCC's 
staff recommended denial of the request on grounds that the project impacts 
wetlands and  therefore would not conform to the policies of the Coastal Act.  
The Department of Transportation (Department) has since amended the 
application and introduced an alternative design which avoids the wetlands.  a 
time extension of 20 months is required to complete the redesign.

20 Feb-04

0027J 

This project is in Los Angeles County, near Marina del Rey, along a 
portion of State Route 1.  This project is to widen Route 1 from 
Hughes Terrace to Fiji Way.  This work involves widening to eight 
lanes, adding turn lanes and modifying signals.  

GF-RIP $6,691

0027K **

This project is in Los Angeles County, near Marina del Rey, along a 
portion of State Route 1.    This project is to widen Route 1 from 
Huges Terrace to Sepulveda Boulevard.  The work involves widening 
to seven lanes, adding turn lanes and modifying signals.  

GF-RIP $2,028

0027N **
This project is to widen Route 1 to six lanes and replace an 
overcrossing at Culver Boulevard. GF-RIP $2,792

0027P
 This project is to widen Route 1 to eight lanes and construct a bridge 
at Ballona Creek.  GF-RIP $3,739

0027Q **
This project is to widen Route 1 to eight lanes from Jefferson 
Boulevard to Fiji Way. GF-RIP $2,621

Total $25,503

* Concurrent STIP Amendment 02S- 010 under 2.1b(7) combines PPNO's 2012A and 2012B into PPNO 2012A.
** Concurrent STIP Amendment 02S-010 under 2.1b(7) increases the construction costs.

Element: "CTCO" denotes Caltrans Capital Outlay 
Fund Source: "GF-RIP" denotes Grandfathered regional funds.

Department's Request

CTCO 7 LA 1

These projects require California Coastal Commission (CCC) permits.  CCC's 
staff recommended denial of the permit requests on grounds the projects are 
too close to the toe of the berm of the freshwater marsh and there is no room 
for any sidewalk or other pedestrian facilities and does not provide adequate 
parkways, pedestrian walks or connection to the freshwater marsh. The 
Department is redesigning the projects to narrow the roadway in order to 
accommodate pedestrian sidewalk, bicycle lanes, cross road access and a 
buffer zone to separate the roadway and the Freshwater Marsh. A time 
extension of 20 months is required to complete the redesign.

20 Feb-04
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